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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 440 Date: 28-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 750

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs , &
work on the temporary attachments . They started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the electro Slag weld repairs . Alex , Devon , & Jeffery
had to work on the temporary attachments inside the cells . James , Han , Eyun , Pei , Kit , & Xiao had to
work on the outer temporary attachments .

Rory had to work inside the South cell on the top of the footing box . He had to work on the weld
access holes with Richard , & he had to work on the Elector Slag weld . Rory had to grind the high spots ,
fill the low spots , clean & grind the welds & prepare the welds to be UT ed & MT ed .

In addition to that , he had to Carbo - Arck the remains of the temporary brackets , he had to work
with all crews , & work with the QA & QC . He started at 9:00 AM.

Jeremy had to work inside the North cell between 9 & 13 meters . He had to work with Tony on the
MT , clean & grind the welds , prepare the welds to be MT ed & UT ed , grind the high spots , fill the low
spots . He started at 7:30 AM. He was done at 11:00 AM.

After that , Jeremy had to Carbo - Arck the remains of the temporary attachments . He started at
11:10 AM.

Richard had to work on the South shear plates , on the weld access holes . He had to grind , clean ,
heat , & weld the East access hole with the East tower shaft .

In addition to that , he had to work with Jessie on the MT & repairs for both access holes . He started
at 7:40 AM. He was done at 2:45 PM.

After that , Richard had to clean the site , mobilize his tools , equipments , reroute the gas & power
lines to work inside the inner West cell on the weld repair . He was done at 4:45 PM.

Alex , devan , & Jeffery had to work on the temporary attachments inside the cells . Alex had to
work inside the inner East cell between 9 & 13 meters . He had to grind the remains of the bracket welds ,
grind & clean the electro slag weld , work with Salvador on the MT between the top of the footing box &
9 meters diaphragm . Alex started at 7:10 AM.

Devon had to work inside the center cell . He had to grind & clean the remains of the attachments
welds . He started at 7:15 AM.

Jeffery had to work inside the inner West cell between 9 & 13 meters . He had to work on the
temporary attachments. Jeffery had to grind , & clean the remains of the welds . He started at 7:20 AM.
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James , Han , Eyun , Pei , Kit , & Xiao had to work on the Elector Slag weld on the East & West
shear plates . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Eyun , Kit , & Han had to work on the West shear plates . Kit had to work on the North weld on the
top 2 meters . Eyun had to work on the bottom 4 meters . Han to work on the South weld . Crews started at
7:35 AM. They were done at 2:00 PM.

After that , crews had to work with Jessie on the repairs to the end of the shift .

James , Pei , & Xiao had to work on the East shear plate . Pei had to work on the North weld . Xiao
had to work on the South weld . James had to work with all crews on both shear plates & he had to work
with Jessie & Jojo on the MT . Crews were done at 1:00 PM.

After that , crews had to work with John on the repairs to the end of the shift .
All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Salvador had to MT inside the inner East cell from the top of the footing to the 9 meters diaphragm .
Tony had to MT the inner West cell between 9 & 13 meters diaphragms . John had to MT the East shear
plate . Jessie had to MT the West shear plate . & part of the East shear plate .

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

APP EYUN LINIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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